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AINSWORTH SITE
3200 E. BIDDLE STREET
BALTIMORE. MARYLAND 21213

ATTN: GREGG CRYSTALL AND DEBORAH DIETRICH

I. SITUATION: (AS OF 1730 HOURS MONDAY, MARCH 13, 1995)

A. REMOVAL RESPONSE OPERATIONS CONTINUE WITH FUNDING 
INITIATED UNDER OSC^s DELEGATION OF AUTHORITY 14-1-A.

B. PERSONNEL ON-SCENE: EPA - 1
TAT - 2 
USCG - 3 
ERCS - 12

C. SITE SECURITY HAS BEEN AND WILL CONTINUE TO BE PROVIDED 
BY ERCS DURING ALL NON-WORKING HOURS.

D. ESTIMATED COSTS:
COSTS TO DATE

03/13/95 CEILING

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG

$ 7,585 
$ 12,192 
$ 109,330 
$ 18,151 
$___ 14 .219

$ 27,500 
$ 40,000 
$ 150,000 
$ 65,000 
$___67,500

TOTAL $ 161,477 $ 350,000

II. ACTIONS TAKEN

A. ERCS PERSONNEL CONTINUED SMALL CONTAINER GATHERING 
OPERATIONS IN THE MIXING ROOM AND TANK ROOM AND CONTINUED 
DRUM STAGING OPERATIONS IN THE MAIN ROOM OF THE BASEMENT. 
A TOTAL OF 69 DRUM SAMPLES WERE COLLECTED; TO DATE, A 
TOTAL OF 193 DRUM SAMPLES HAVE BEEN COLLECTED. TAT AND 
USCG CONDUCTED CONTINUOUS AIR MONITORING DURING DRUM 
SAMPLING OPERATIONS.

B. TAT AND USCG REPRESENTATIVES BEGAN CONDUCTING AN 
INVENTORY OF TANKS/VATS LOCATED ONSITE; INVENTORY 
INCLUDES AN ASSESSMENT OF CONTENTS. A TOTAL OF 58 
TANKS/VATS WERE INVENTORIED THIS DATE.

C. REPRESENTATIVE OF CITY OF BALTIMORE ARRIVED ONSITE TO AID 
OSC GUARNI IN OBTAINING NECESSARY POWER HOOK-UPS.

III. FUTURE ACTIONS

A. ERCS TO CONTINUE SMALL CONTAINER GATHERING AND DRUM



SAMPLING OPERATIONS.

B. ERCS TO INVENTORY. SAMPLE, SEGREGATE, AND STAGE 
DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS, 
VATS, AND PROCESS LINES TO BE ADDRESSED.

C. OSC TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND 
FEDERAL AGENCIES.

D. BALTIMORE BOMB SQUAD TO BE ONSITE TO DISCUSS LOGISTICS OF 
REMOVAL AND DISPOSAL OF ETHER CONTAINERS CURRENTLY STORED 
ONSITE.
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ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA




